COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 12/ 2021

ESTI MATE SUMVARY 12: 43: 03
CONTI D C22023R ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22023R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TI ME ALLOW 140 WORK DAYS
Rl CURB RAMPS - PH 3 PERCENT TI ME: 7.86 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. C R100- 288
RL CURB RAMPS - PH 3
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 04/12/2021
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  04/12/2021
DATE AWARDED 09/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2020 DATE ACCEPTED
COWMERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,306, 000. 92 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI:  $ 2,184, 937.00 NON- PARTI CI PATI NG 92, 673.71 92,673.71
PERCENT COMPLETE: 4. 02% TOTAL EARNI NGS 92, 673. 71 92,673.71
FUNDS AVAI LABLE: $ 2,213,327.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 92, 673.71 92, 673.71
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,780.21 -2,780.21
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 89, 893. 50 89, 893. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 89, 893. 50 89, 893. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89, 893. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22023R-BI D ESTI MATE RUN 05/ 12/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0001 12: 43: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 3, 636. 000 0. 000
SY 182. 000 7,280.00
40. 00000 182. 000 7, 280. 00
0010 202-00203 Renoval of Curb and CGutter 5, 026. 000 0. 000
LF 233. 000 5, 359. 00
23. 00000 233. 000 5, 359. 00
0015 202-00210 Renoval of Concrete Pavenent 81. 000 0. 000
SY 5. 000 250. 00
50. 00000 5.000 250. 00
0020 202-00220 Renoval of Asphalt Mat 1,117. 000 0. 000
SY 48. 000 1, 440. 00
30. 00000 48. 000 1, 440. 00
0025 202-00250 Renoval of Pavenment Marking 1, 673. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0.00
0030 202-00827 Renoval of Pull Box 106. 000 0. 000
EACH 2.000 770. 00
385. 00000 2.000 770.00
0035 202-00860 Renoval of Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0040 202-04005 Cl ean Val ve Box 15. 000 0. 000
EACH 0. 000 0.00
53. 00000 0. 000 0. 00
0045 202-04010 Clean Inlet 67.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 203-00050 Unsui table Materi al 500. 000 0. 000
cY 0. 000 0.00
30. 00000 0. 000 0. 00
0055 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01622

0061 203-01597

0065 208- 00090

0070 210-00065

0075 210-00090

0080 210-00810

0085 210-00858

0090 210-00860

0095 210-01000

0100 210-02510

0105 210-04010

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Mnunent (Type 3A)

Reset Del i neator

Reset Ground Sign

Reset Pedestal Pole

Reset Pedestrian Push Button

Reset Fence

Rel ay Sprinkler System

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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AMOUNT
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CONTI D

PREV QTY/

CAT NO0200

0110 210-04020

0115 210- 04050

0120 212-00050

0125 213-00008

0130 213-00067

0135 213-00070

0140 213-00470

0145 240- 00000

0150 240-00010

0155 304- 06000

0160 403-00720

ROADWAY

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON
Modi fy Inlet

Adj ust Val ve Box

Sod

Mil chi ng (Wbod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

Metal Landscape Border (1/4x5 Inch)

W ldlife Biol ogist

Renoval of Nests

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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QrY TH'S PERI OD
QTY TO DATE
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AMOUNT
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CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22023R-BI D ESTI MATE RUN 05/ 12/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0001 12:43: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 412-00600 Concrete Pavenent (6 Inch) 97. 000 0. 000
Sy 0. 000 0. 00
78. 00000 0. 000 0. 00
0170 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 300. 000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0175 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2. 80000 0. 000 0. 00
0180 608-00000 Concrete Sidewal k 2,130. 000 0. 000
SY 81. 000 5,670. 00
70. 00000 81. 000 5,670. 00
0185 608-00010 Concrete Curb Ranp 3, 196. 000 0. 000
SY 109. 000 14,715. 00
135. 00000 109. 000 14, 715. 00
0190 608-00015 Det ect abl e War ni ngs 114. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0195 609-20010 Curb Type 2 (Section B) 244.000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0200 609-21010 Curb and Gutter Type 2 (Section I|-B) 250. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0205 609-21020 Curb and Gutter Type 2 (Section I1-B) 2, 395. 000 0. 000
LF 64. 000 2,432.00
38. 00000 64. 000 2,432.00
0210 609-21021 Curb and Gutter Type 2 (Section I1-M 102. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0215 609- 24006 Gutter Type 2 (6 Foot) 7.000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22023R-BI D ESTI MATE RUN 05/ 12/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0001 12:43: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00001 Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0225 612-00002 Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0230 612-00003  Delineator (Type III) 5. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0235 613-07001 Type One Pull Box 42.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0240 613-07002 Type Two Pull Box 25. 000 0. 000
EACH 1.000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0245 613-07003 Type Three Pull Box 24.000 0. 000
EACH 1. 000 1, 650. 00
1, 650. 00000 1.000 1, 650. 00
0250 613-07004 Type Four Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0255 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
4, 585. 00000 0. 000 0.00
0260 614-72863 Pedestrian Push Button Post Assenbly 26. 000 0. 000
EACH 0. 000 0. 00
3, 495. 00000 0. 000 0. 00
0265 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0270 626-00000  Mbbilization 1. 000 0. 000
LS 0. 000 0. 00

110, 000. 00000 0. 000 0. 00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22023R-BI D ESTI MATE RUN 05/ 12/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0001 12:43: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 626-01113  Public Information Management (Tier 111) 180. 000 0. 000
DAY 27.000 2,457.00
91. 00000 27.000 2,457.00
0280 627-30410 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 2,924. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 630- 00000 Fl aggi ng 3, 000. 000 0. 000
HOUR 386. 500 11,595.00
30. 00000 386. 500 11, 595. 00
0290 630- 00007 Traffic Control Inspection 56. 000 0. 000
DAY 5. 000 600. 00
120. 00000 5. 000 600. 00
0295 630-00012 Traffic Control Managenent 140. 000 0. 000
DAY 11. 000 5,775.00
525. 00000 11. 000 5,775.00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1. 000 140. 00
140. 00000 1.000 140. 00
0305 630-80340 Pedestrian Barricade (ADA) 600. 000 0. 000
LF 96. 000 3,552. 00
37.00000 96. 000 3,552.00
0310 630-80341 Construction Traffic Sign (Panel Size A) 98. 000 0. 000
EACH 16. 000 1, 088. 00
68. 00000 16. 000 1, 088. 00
0315 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 13.500 1, 620. 00
120. 00000 13. 500 1, 620. 00
0320 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 8, 900. 00
8, 900. 00000 1.000 8, 900. 00
0325 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 0. 000
Type
ype) EACH 1.500 2,475.00

1, 650. 00000 1.500 2,475.00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22023R-BI D ESTI MATE RUN 05/ 12/ 2021
PRQIECT C R100- 288 ESTI MATE NO 0001 12:43: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0330 630-80360  Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0340 630-80380 Traffic Cone 400. 000 0. 000
EACH 66. 000 660. 00
10. 00000 66. 000 660. 00
0345 630-80393 St ackabl e Vertical Panels 56. 000 0. 000
EACH 28. 000 644. 00
23. 00000 28. 000 644. 00
0350 630-85041 Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
335. 00000 0. 000 0. 00
0355 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2, 306, 000.92 $ 92,673.71 % 92,673.71
PRQIECT TOTAL CURRENT AMI $ 2, 306, 000.92 $ 92,673.71 % 92,673.71



